

Notice of Construction Update

June 16th, 2021

Dear Tenant(s),

Please be advised that CLV Group has arranged for lighting upgrades in the underground parking at 165 Ontario.

We have received an update from the company who are installing the new lighting. It is a very big garage, and they will not be able to finish in one day.

Provided that there are no delays the revised schedule is as follows:

Wednesday, June 16th between 8:00am-5:00pm, Complete mechanical, start Parking level #1.

Thursday, June 17th between 7:00am-5:00pm, Parking level #1.

Friday, June 18th between 7:00am-5:00pm, Finish Parking level #1 and start on Parking Level 2.

Monday, June 21st between 7:00am-5:00pm, Continue work on Parking level 2.

Tuesday, June 22nd between 7:00am-5:00pm, Finish Parking Level 2 and start on Parking level 3.

Wednesday, June 23rd, between 7:00am-5:00pm, Finish parking level 3.

We are requesting that you move your car for the day according to the schedule above to ensure no damages occur.

CLV Group will not be responsible for any of the damages that may incur if you neglect to move your vehicle as requested.

If you work from home please get me your name, phone number, parking level and parking spot. We will contact you to move your car temporarily.

John Strachan, Property Operations Manager, John.Strachan@rentclv.com or visit the office.

Thank you for your cooperation & understanding,

CLV Group Management



